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RESOLUTION

No. 07566500032015__ 6120 /w. Bhubaneswar, Dated, the 21++May, 2015

Sub:- Working Procedure for execution of works under different Construction
Corporations in the State.

In continuation of this Department Resolution N0.9133 dated 6.09.2012, after
careful consideration Government have been pleased to make following modifications in
the working procedure, in respect of the works to be executed through the Public Sector
Undertakings (PSU) Construction Corporation in the State,

1. Mechanical works shall be awarded to Corporations to execute Departmentally on
negotiation basis through offers to be submitted by the Corporation basing on
assessment of market rates, scrutiny by Project Level Technical Committee,
recommendation by Tender Committee and approval by Govt. with overhead
charges @ 10%.

2. For specialized nature of civil structures i.e. Dams & its appurtenants, barrages,
spillways, tunnels, syphons, aqueducts, canals etc., the requisitioning authorities of
Department shall request the corporation for preparation of DPRs along with
detailed survey, investigations, design and drawings of civil works. After
finalization and approval of DPRs, the requisitioning authorities shall request the
Corporation for execution of the works. However, the Corporation shall bear the
cost of survey, investigation, design, drawing and preparation of estimates out of
overhead charges paid to them i.e @10% of the Project cost.

3. The Officers of the Corporations are to be assisted by the concerned Divisions
during execution & measurement and will also be responsible for the quality and
quantity of works if the agreement terms and conditions so prescribe. But, it may
be adopted on case to case basis on the request of the Corporation to the
requisitioning authorities .

4. Execution of deviated/extra items shall be approved by requisitioning authorities.

5. Overhead charges will be considered for payment along with work advance and
submission of utilization certificates.

6. Agreements will be signed between requisitioning authorities and Corporation
after award of works.

7. The requisitioning authorities will bear the cost overrun/cost escalation due to
delays for reasons not attributable to the Corporation, such as natural calamities,
legal litigations and hindrances at site. However, the Corporation will ensure, while
selecting the executing agencies that the works do not hamper for non-
performance of the executing agencies.

8. The time schedules may be decided by the requisitioning authorities in
consultation with the Corparation, while drawing the agreaments,
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9. The extension of time may be granted by the Corporation with approval of
requisitioning authorities.

10. The requisitioning authorities may issue credentials/work completion certificates
to the Corporation and executing agencies jointly.

11.The Corporation will go for limited open tenders among enlisted job-
workers/contractors. However, the list of job-workers/ contractors maintained by
the corporations should be up-dated every year through open advertisements in a
transparent way.

This shall come into force from the date of its Publication in the Extra-Ordinary
Gazette.
By order of Governor

A d)x%{.;\&f

(N.K. Pradhan)
EIC-cum-Secretary to Govt.

Memo No. 613) /W, Dated._ 2.8 - & . e s
Copy forwarded to the Director, Printing, Stationary & Publication, Odisha, Cuttack
for information.

He is requested to publish the Resolution in the next issue of the Gazette and

supply 100 copies to this Department. w
Al
AddL. Secretarym 'y

MemoNo.____ 6133 /W, Dated._ 2.9 - S - g™
Copy forwarded to the A.G. (A%E), Odisha, Bhubaneswar/ A.G. (Audit-1I), Odisha,
Bhubaneswar/ Sr. Dy. Accountant General, Odisha, Puri for information.
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Memo No. 61 3 /W, Dated._ 29 -5 - 9157

Copy forwarded to all Departments of Government for information and necessary

action.
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MemoNo.___ & 13 Y /W, Dated._ 29+ S+ 157

Copy forwarded to all the Chief Engineers of Works Department/ Water Resources
Department/ R.D. Department/ H&UD Department/ All Public Sector undertaings (PSUs)
in the State for information and necessary action.
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MemoNo._ ©'%% /W, Dated_29- < ¥
Copy forwarded to all S.Es and Executive Engineers for information and necessary
action.
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